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007 1 Arbor Pit Waterproofing RFI 055

x r 05/01/19 $42,217.00

$91,445,901.00

031 1 Shoring Wall Detailing
x r 05/01/19 $38,694.00

012 1 Revised Lagging Wall Drainage RFI 99
x r 04/26/19 $5,681.00

$86,592.00 $86,592.00 06/06/19 $91,532,493.00

007 002 2 Shower and Drain Changes RFI‐014; M0.02; M1.01; M1.02 RFI‐014 response
x r 02/22/19 04/17/19 $28,680.00

008 2 Corridor 321 Fixture Clarification RFI 066
x r 06/18/19 $3,146.00

006 2 Expansion Joint RFI 058
x r 06/19/19 $13,317.00

009 2 Added Ties at Brace Frames RFI 079
x r 06/19/19 $11,134.00

023 2 Grade Beam Conflict at Mop Sink RFI 093

x r 06/19/19 $3,105.00

009 021 2 Elevator Sump Pump E3.12, E3.14; M0.02, M1.03, 

M1.11, M1.12, M1.13, M1.23, 

M1.33, M5.03

All ref. docs

x 03/20/19 06/19/19 $25,023.00

005 2 Concessions 217 Sink RFI 061
x r 04/23/19 $6,015.00

003 2 Added Clean Out RFI 047 M1.02 x r 06/19/19 $4,161.00

016 2 Added Plinth Grid E/26 RFI 071
06/18/19 $2,309.00

$96,890.00 $183,482.00 08/08/19 $91,629,383.00

025 3 Field Bend Rebar at Pilasters RFI 148 x r 07/04/19 $5,728.00

012 042 3 DF Model Change
x r 04/19/19 07/24/19 $2,681.00

017 056 3 Move Flag Pole CCD 17, PR02 L5.0, F1.11
x r 07/22/19 08/22/19 $7,307.00

070 3 Food Service Equipment Revisions PR 01 FS1.01, FS1.02, FS1.04
x r 07/04/19 07/23/19 $10,242.00

064 3 Second Floor Deck Support Grid 26 RFI 324
x r 08/22/19 $8,928.00

076 3 Field House and Batting Cage Signage PR‐04 A2.21R, A3.11R
x r 09/09/19 $4,469.00

077 3 Added Beams RFI 165 S2.22
x r 07/15/19 $12,207.00

079 3 Shim Columns to Weld to Embed RFI 386 S2.24
x r 08/22/19 $2,801.00

081 3 Added Beam Steel Zone 15 RFI 278
x r 07/04/19 $3,093.00

089 3 Grand Stand Colums Painting PR 05
x r 07/15/19 07/25/19 $7,160.00
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094 3 Web Stiffeners Steel Zone 11 RFI 397
x r 08/29/19 $2,681.00

095 3 BRB Beam Weld RFI 395 SSK 038
x r 08/28/19 $4,224.00

105 3 Fence and Gates at Visitor Bleacher PR 06 F1.11
x r 08/05/19 $8,963.00

$80,484.00 $263,966.00 08/26/19 $91,709,867.00

001 4 Add Shear Studs to H‐Piles 10/S3.04
x r 08/13/19 $8,303.00

014 043 4 Footing Drain at Arbor Pit C23.10

x r 04/29/19 08/23/19 $14,254.00

015 4 Added Column at Expansion Joint RFI 131

x r $2,785.00

024 4 3" Sanitary to 2nd Flr RFI 092

x r $6,095.00

046 4 PAC Control Room Walls Ftg Drain and 

Waterproofing

RFI 256 Overlay pdf.

x r 05/06/19 08/26/19 $13,182.00

050 4 Field House Hip Splice RFI 245 x r $19,426.00

051 4 CIP Wall Area 2 Extension RFI 244, 5/S5.02
x r 08/27/19 $8,436.00

019 096 4 Saturday Masonry Work

r x 05/21/19 08/26/19 $17,551.00

$90,032.00 $353,998.00 $91,799,899.00

053 5 2nd Floor Deck Support on Grid 26 RFI 324 x r $5,285.00

067 5 WRB at Roof Edge RFI 328 x r $33,571.00

069 5 Grading East of Gym Access x r $23,615.00

093 5 Revise Carpet Type to Tandus

x/r 07/30/19 $33,275.00

$95,746.00 $449,744.00 $91,895,645.00

003 018 6 Gas and Air Modifications M1.21, M1.23, M1.24, M1.25 All ref. docs
x r 03/20/19 $12,261.00

033 6 Field House ‐ Footings at new CMU 

walls

RFI 149
x r $39,855.00

048 6 Add P‐6 Drain to Rm103D RFI 216 x r $1,707.00

052 6 Re‐route Irrigation at Field House RFI 304 x r $6,761.00

054 6 Grandstand Repair Work RFI 279 x x $15,432.00

106 6 MEP Seismic Joints RFI 393
x r $20,995.00

$97,011.00 $546,755.00 $91,992,656.00

007 002.1 7 Bathroom Shower Selections RFI 014

x r $6,113.00
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032 7 Sac and Patch at EPRO

x r 08/27/19 $49,588.00

112 7 Rm 241A Eye Wash & Floor Drain RFI431
x r $2,133.00

045 121 7 Grandstand Letters A4.01R A4.01R
x r 09/05/19 ($1,100.00)

127 7 Horticulture Lab 254 Ductwork Change RFI 438
x r $727.00

131 7 Floor Sink RFI 211 M2.04R x r $3,129.00

136 7 Plate Extension at Brace Frame RFI 454 S7.08 x r $2,222.00

141 7 Kitchen Electrical Devices RFI 482 S2.28
x r r $957.00

145 7 Concessions 217 Sink RFI 457 x r $2,921.00

147 7 Roof to Wall Term Bar RFI 488
x r $12,117.00

$78,807.00 $625,562.00 11/11/19 $92,071,463.00

016 059 8 Fire Damper Changes M2.11, M2.21, M2.25, M2.33, 

M2.37, E3.11, E3.25, E3.33, E3.37, 

FA1.15, FA2.23, FA2.25, FA3.33, 
x r 05/29/19 11/21/19 $77,125.00

123 8 Added Bent Plate at Slab RFI 404 RFI 404, S2.33
x r r 12/01/19 $3,212.00

126 8 Floor Drain Piping RFI 443 RFI 443
x r 11/21/19 $7,501.00

132 8 Detail Revisions RFI 373 RFI 373
x r 11/14/19 $2,057.00

140 8 Exterior Upper Canopy Soffit Depth RFI 477 RFI 477, A4.01
x r 11/15/19 $5,417.00

$95,312.00 $720,874.00 12/01/19 $92,166,775.00

104 9 Steel zone 17 detail RFI 416, RFI 417 RFI 416, RFI 417
x r 08/29/19 $2,741.00

149 9 C‐Store Column/Wall  RFI 489 RFI 489, A2.11
x r 11/17/19 $833.00

053 157 9 C‐Store Pass through CCD 053 ASK‐014
x r 11/17/19 $940.00

158 9 Cost for Electrical Permit (Direct) AIA‐A201
r x 11/01/19 $8,351.00

172 9 Roof Parapet Transition RFI 529 RFI 529
x r 11/14/19 $7,404.00

$20,269.00 $741,143.00 12/03/19 $92,187,044.00
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005 10 Permit Related Civil Changes C21.02, C21.03, C21.08, C21.14, 

C23.02, C23.03, C23.08, C23.09, 

C23.10, C23.14, C23.21, C23.40, 

C23.41, C23.42, C23.43, C23.44, 

C24.02, C24.03, C24.07. C24.10, 

C24.11, C24.40, C24.41, C24.42, 

C25.02, C25.03, C25.04,

C25.07, C25.08, C25.09, C25.10, 

C25.11, C25.14, C25.15, C26.01, 

C26.02, C26.03, C26.04, C26.05, 

C26.06, C31.02,C31.03, C33.02, 

C33.03, C33.04, C33.07, C34.02, 

C34.03, C35.03

x r 03/20/19 12/30/19 $168,219.00

$168,219.00 $909,362.00 01/07/20 $92,355,263.00

004 19 11 Mech and Elec Permit Changes M2.15, M2.25, M2.26; E2.11, E2.12, 

E2.14, E3.15, E3.21, E3.25, E3.25, 

E3.26, E6.14, E6.11, E6.01, E6.02, 

E6.31; FA1.15, FA2.25, FA2.26

x r 03/20/19 10/25/19 $70,287.00

114 11 Additional Gym Wall Pads PR 003
x r 11/07/19 $11,771.00

$82,058.00 $991,420.00 01/03/20 $92,437,321.00

30 12 Field House Ceiling Demo RFI 253 x r r $12,900.00

34 12 New Slab and Ftg at Door Entries RFI 275 $5,571.00

61 12 Column Extension RFI 233
x r $15,348.00

023 97 12 Grading Revisions at FH CCD 023 C21.14, C21.15, C23.14, C24.15, 

C25.14, C25.15
x r 07/22/19 $39,138.00

124 12 Added Bent Plate at Stair
x r $5,211.00

$78,168.00 $1,069,588.00 01/08/20 $92,515,489.00

014 13 Electric Trap Primers RFI 080.1
x r 11/08/19 $6,801.00

22 13 Added Ltg/Pwr @ Pump House RFI 086 E3.11 x r 11/21/19 $4,295.00

39 13 CMU to Roof Connection RFI 197, RFI 155, RFI160, RFI 

232 x r r 11/08/19 $34,602.00

65 13 Zone 3 Roof RFI 317
x r r 11/15/19 $3,961.00

92 13 Dig Out Lagging at East Retaining Wall CAG Observation Report 14.3

x/r r 08/22/19 $3,554.00

111 13 Added Column in Theater RFI 414
x r r 12/06/19 $5,300.00

047 113 13 Added Power and Data for Gym 

Display

CCD 047 A8.16, E3.12, E4.21
x r 11/01/19 $1,800.00

133 13 Added Penetrations for HVAC RFI 234
x r 11/21/19 $3,752.00

134 13 Mechanical Penthouse Openings RFI271, RFI 271.1
x r 11/22/19 $1,869.00
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154 13 Utility Wall Framing RFI 410

x r 10/31/19 $2,542.00

156 13 Chase for Conduit to Mezzanine RFI 253 x r 10/31/19 $4,333.00

164 13 Add Time HM Frame Installation
x r 11/07/19 $4,244.00

173 13 Area 1 Floor Framing RFI 322 x r r 11/21/19 $1,198.00

178 13 Men's Toilet 122 Furring RFI 546, A2.12
x r r 12/05/19 $1,297.00

184 13 Field House Spray Foam RFI 392

x r 12/06/19 $4,718.00

$84,266.00 $1,153,854.00 01/10/20 $92,599,755.00

37 14 Exterior Door Stoop Condition RFI 096 ASK 008
x r 12/11/19 $18,119.00

47 14 Added Framing Scope at FH RFI 294, RFI 295, RFI 326
x r 11/15/19 $10,183.00

66 14 EF108 and EF109 VFD Wiring RFI 308 E6.32 x r $1,108.00

85 14 Added Furring at Fitness Room RFI 388 x r $1,872.00

27 87 14 Tennis court Utilities CCD 027 C21.14, C21.15, C23.14, C24.15, 

C25.14, C25.15

x r r r r 11/14/19 $53,760.00

37 100 14 Card Reader at Visiting Team CCD 037
11/18/19 $11,548.00

125 14 Add Electric Trap Primer RFI 441
x r 11/21/19 $2,959.00

$99,549.00 $1,253,403.00 02/05/20 $92,699,304.00

28 98 15 Tennis Court Grading and Paving CCD 028 C21.15, C23.15, C25.15; L1.12, 

L2.12, L4.12, Elkay cut
x r r 01/23/20 $74,393.00

148 15 Added Plywood to Parapet for Roofing RFI 500
x r 12/06/19 $3,315.00

166 15 Add Furring to Ramp @ Commons RFI 528

x r 12/05/19 $3,703.00

188 15 Modify Beam Below Soffit RFI 597
x r r $1,734.00

067 203 15 Added Padlocks CCD 067
x r $2,337.00

209 15 Brace Below Ceiling in Men's 122 RFI 596 x r r 01/22/20 $1,515.00

211 15 Classroom 207 Wall Furring RFI 645 x r 01/22/20 $2,224.00

072 215 15 Flip Storefronts #04 and #05 CCD 072

x r $8,228.00

$97,449.00 $1,350,852.00 02/05/20 $92,796,753.00
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057 163 16 Civil Permit Changes CCD 057 C23.21, C31.07, C32.07, C33.07
x r 10/20/19 01/20/20 $49,846.02

170 16 Raise TP Dispensers @ Field House RFI 170
x r 12/11/19 $3,365.00

180.1 16 Grease Interseptor Location RFI 551 C24.09, C24.21
x r r $8,401.00

024 168 16 Delete MTC Sewer Scope CCD 168
$2,796.00

219 16 Furr Wall @Zone3 Lvl3 Relite RFI 649 x r $2,796.00

224 16 Added GWB control Joints RFI 533
x r 01/16/20 $7,845.00

$75,049.02 $1,425,901.02 02/05/20 $92,871,802.02
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$19,666,000.00

011 002 1 Additional Power and Data RFI 025; E3.11, E4.11 Same as Ref
x x 07/08/19 07/21/19

$343.45

003 1 Added Cost for Data Relocate 07/26/19 $216.74

004 1 Added Plam Chase  RFI 044
x x 07/26/19

$341.64

003 005 1 Existing Subdrain System
r 07/26/19 07/26/19

$705.76 19,666,000.00$                 

002 007 1 Civil Resubmittal Permit Changes C0.01; C1.01‐1.03; C2.01‐2.04; 

C3.02; C4.01; C4.02; C4.20; 

C5.01‐5.02; C5.10; C5.11; 

C5.20; C5.21; C6.01; C7.01; 

C7.02 Same as Ref

x r 06/07/19 08/05/19

$46,977.41

004 008 1 Fire Riser Size RFI 002 RFI‐002, C5.02
x e 05/30/19 08/05/19

$5,968.65

008 009 1 Added Dryer Duct M2.11, M6.05; E0.04, 

E6.12

Same as Ref
r 06/07/19 08/05/19

$5,049.27

011 1 Electric Trap Primers 08/19/19 $3,503.06

006 013 1 Relocated Gas Meter/RFI 12 M1.01, M1.11, M4.01, M4.03, 

M5.02/RFI‐012 with A2.11; M 

2.31

Same as Ref

x r r 06/20/19 08/19/19

$10,457.80 $73,563.78 $73,563.78 09/09/19 19,739,563.78$                 

005 006 2 Drainage Civil Changes C1.01
x r 05/22/19 07/26/19

$14,587.27

012 010 2 Revised Stud Wall Schedule RFI 022, S2.11, S4.01 Same as Ref
x r 07/15/19

$28,071.10

016 012 2 HM Frame Revisions A10.00 A10.00 r 08/07/19 08/19/19 $1,331.55

017 014 2 Fume Hood Connections M1.01, M2.41, M4.01, 

M6.05, E0.04, E3.31, 

E6.12

M1.01, M2.41, 

M4.01, M6.05, 

E0.04, E3.31, E6.12
r 08/13/19 09/07/19

$11,982.82 $55,972.74 $129,536.52 10/09/19 19,795,536.52$                 

016 3 Cost for steel detailing and re‐

detailing

RFI 014, 036, 043, 045, 

046 & 049

RFI 014, 036, 043, 

045, 046 & 049
r 10/20/19

$638.76

014 018 3 Gym Soffit Wall Detail S4.04 S4.04
r 07/19/19 10/21/19

$3,332.08

009 015R1 3 Structural Door & Window Headers A5.01, A6.14, A10.23, 

S2.31, S2.32 S4.01, 

M2.12

A5.01, A6.14, 

A10.23, S2.31, 

S2.32 S4.01, M2.12
r r r 07/18/19 10/19/19

$17,726.40

017R1 3 Cost to provide & install (2) EGQ5.25‐

SDG beam hangers 

RFI 042 RFI 042
r 07/10/19 10/20/19

$1,532.94 $23,230.18 $152,766.70 11/08/19 19,818,766.70$                 

023 4 Provide air outlet at fume hood x r 09/13/19 11/25/19 $1,104.65

020 021R1 4 Provide backbox and cabling required 

for vape detectors
x r 10/31/19 11/20/19

$3,096.86

022 022R1 4 Classroom AV
x r 10/04/19 11/20/19

$2,686.06
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020 4 Cost reduction to eliminate the 

decorate ribs on the Gym and South 

wing roof areas (PR 1)

X 09/16/19 11/15/19

($31,464.70) ($24,577.13) $128,189.57 12/09/19 19,794,189.57$                 

032 025 5 Transformer Vault E6.01 E6.01
x r 12/26/19 12/11/19

$4,790.09

021 026 5 Health room Relite 2.11, ASK‐006 ASK‐006
x r 10/09/19 12/11/19

$1,893.72

007 027 5 Structural Rebar at Trash Enclosure S2.01 Same as Ref x r r 07/22/19 01/05/20 $5,507.94

019 028 5 Vestibule Roof change RFI‐061, A0.03, A5.01, 

A5.02, A6.15, S2.31, 

S4.04, M1.11, M2.31, 

M2.32

A0.03, A5.01, 

A5.02, A6.15, 

S2.31, S4.04, 

M1.11, M2.31, 

M2.32

r r r 08/29/19 01/05/20

($5,010.46)

026 029 5 Roof Hatch Guards Submittal #125 Roof 

Hatches, A2.11
x x 11/12/19 01/05/20

$860.85

024 031 5 Weather Barrier at Fascia RFI 079 Tyvek data 
r 10/21/19 01/11/20

$13,387.40

032 5 Relocate Gym Grilles
x r 10/11/19 01/12/20

$655.83

018 035 5 Vault at Data Center E1.02 E1.02
r 09/05/19 01/27/20

$11,874.67

037 5 Add AV Work per RFI‐109 E3.11, E4.11 x r 01/20/20 01/02/20 $603.48

019R1 5 Change Soffit Vent from Aluminum to 

Stainless Steel

ASK‐007 ASK‐007
x r 10/04/19 11/10/19

$1,272.86

024R1 5 Provide Controls for EF‐11 per RFI 

075
x r 09/16/19 11/25/19

$2,670.93

031 030R1 5 Added Conduit at Basketball 

Backstops

RFI‐100
x r 12/11/19 01/05/20

$0.00

033R1 5 Provide Additional Exit Signs per RFI 

054
x r 07/31/19 01/11/20

$0.00 $38,507.31 $166,696.88 02/07/20 19,832,696.88$                 
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$3,984,000.00

CCD # COP/COR PR CO # TITLE REF. DOCS ATTACHMENTS O A
H
J

GC A S C L

M
EP

DATE TO GC DATE COSTS 

RECEIVED

PROPOSED COST APPROVED  COST CHANGE ORDER COST

CHANGE ORDERS 

TOTAL

CO DATE 

ISSUED

CONTRACT TOTAL 

$3,984,000.00

001 003R4

1

Power & Exhaust for Owner Provided 

Engraver in IT Storage 107

M3.02, M3.03, E2.02, 

E3.01, E3.02, E3.04

BCE Summary 

sheet. All 

referenced 

documents. x r 07/02/19 08/04/19

$6,658.45 $3,967.54

002 001R2

1

Light switches at Doors 108A & 108B in 

room 108A.  Lighting control for Covered 

Storage 114 lights.
E2.03

BCE Summary 

sheet. All 

referenced 

documents.

x r 07/08/19 07/22/19

$2,436.30 $2,412.75

003 002R3

1

Revise casework at reception and 

adjacent office at IT 101. 

A3.02, A3.03, A3.07. 

E3.01, E3.02, E3.04

BCE Summary 

sheet. All 

referenced 

documents.
x r 07/11/19 07/22/19

$2,986.28 $1,013.88

010 004R3
1

Sanitary Waste Piping ‐ PVC
RFI‐012 RFI‐012 x r 09/04/19 09/03/19

($9,082.00) ($4,028.00)

006, 

006R

011

1

Abatement of Concrete Expansion Joint

x r
8/15/19, 

9/5/2019
11/18/19

$6,461.46 $6,461.46

005R3 003

1

Stand Alone Controls
PR 003, Section 23 09 00, 

Contract Plans & Specs
x r 10/11/19 09/05/19

$23,831.84 $13,308.61

006R1 1 Add Temporary Project Sign x r 09/04/19 $879.16 $867.61 $24,003.85 $24,003.85 12/05/19 $4,008,003.85

021 012
2

MTC Excavation at Underground Fuel 

Tank
Field Sketch from EHSI

Field Sketch from 

EHSI
r 11/14/19 12/08/19

$5,686.89 $5,686.89

022 013
2

HVAC Duct Lining Credit
MFC‐101A Shop Dwg

MFC‐101A Shop 

Dwg
r 11/20/19 12/08/19

($8,500.00) ($8,500.00)

023 019

2

Window Revisions at Office 102 & 

Reception ASK 004, ASI 004 ASK 004, ASI 004 r 12/09/19 01/08/20

$272.04 $272.04

030 022

2

Add Roof Patch @ MTC per COP #022

COP‐022

COP‐022

x r 02/03/20 12/30/19

$3,937.92 $3,937.92

007R1 017R1

2

Electrical Revisions & CCTV

E2.00, E2.01, E2.02, 

E2.03. E2.04. E2.05, 

E3.01, E3.02, E3.03, 

E3.04, E3.05, E3.06, ASK‐

007, RFI‐086

E2.00, E2.01, 

E2.02, E2.03. 

E2.04. E2.05, 

E3.01, E3.02, 

E3.03, E3.04, 

E3.05, E3.06, ASK‐

007, RFI‐086

x r r 11/25/19 01/02/20

$15,140.48 $9,274.84

027R1 023R1

2

Add Window Flashing, Trim & Sill Pans
ASK‐015, ASK‐016, AS!‐

002, A2.10, ASI‐008, A9.0

ASK‐015, ASK‐016

x r 01/13/20 02/04/20

$11,243.56 $6,265.08

021

2

Change opening size to storage building 

Mezzanine per  ASI‐006 & PR 007 ASI‐006, ASK‐006

ASK‐006

x r r 12/11/19 02/02/20

$1,273.54 $1,273.54 $18,210.31 $42,214.16

02/07/20

$4,026,214.16
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