

STANWOOD HIGH SCHOOL



ARCHITECT'S RENDERING OF THE STANWOOD HIGH SCHOOL NORTH ENTRY COURTYARD. THIS IS THE VIEW STUDENTS AND VISITORS WILL SEE WHEN ARRIVING FROM THE NORTH PARKING LOT. BUS LOOP AND STAFF PARKING ARE IN THE SOUTH PARKING LOT.

STANWOOD HIGH SCHOOL



DRONE VIEW OF NORTH ENTRY COURTYARD. PAC/THEATER IS TO THE RIGHT, GYM TO THE LEFT.

STANWOOD HIGH SCHOOL



SOUTH ENTRY INTO COMMONS.

STANWOOD HIGH SCHOOL



VIEW FROM THE STAGE IN THE NEW 600 SEAT THEATER. THE SCAFFOLDING WAS PUT IN PLACE SO DIFFERENT TRADES COULD DO THEIR OVERHEAD WORK EFFICIENTLY AND SAFELY WITHOUT USING A LIFT.

STANWOOD HIGH SCHOOL



LEFT IMAGE IS A VIEW FROM THE SOUTH AUXILIARY GYM ACROSS THE MAIN GYM AND INTO THE NORTH AUXILIARY GYM. LOWER BLEACHERS FROM THE EXISTING HS WILL BE REUSED IN THE NEW GYM. RIGHT IMAGE SHOWS THE GYM FLOOR SYSTEM INSTALLATION IN PROGRESS. BASKETBALL HOOPS AND SECONDARY SCOREBOARD/VIDEO SCREEN ARE IN PLACE.

STANWOOD HIGH SCHOOL



ADMINISTRATION RECEPTION AREA WITH CASEWORK IN PROGRESS. SMALLER IMAGE SHOWS THE ARCHITECT'S RENDERING OF THIS AREA.

STANWOOD HIGH SCHOOL



SERVING LINE IN THE NEW KITCHEN.

STANWOOD HIGH SCHOOL



LIBRARY WILL HAVE A VIEW TO THE NORTH.

STANWOOD HIGH SCHOOL



TYPICAL CORRIDORS WITH POLISHED CONCRETE FLOOR FINISH.

STANWOOD HIGH SCHOOL



SHARED LEARNING AREAS TO BE USED AS BREAKOUT SPACES FOR SMALL GROUP WORK.



TYPICAL CLASSROOM.

STANWOOD HIGH SCHOOL



NORTH ELEVATION OF CLASSROOM WING WITH CTE BUILDING.

STANWOOD HIGH SCHOOL



FUTURE WELDING BOOTHS IN MECHANICAL SHOP.

STANWOOD HIGH SCHOOL



VIEW OF WOOD SHOP FROM CLASSROOM.

STANWOOD HIGH SCHOOL



TICKET BOOTH.



BATTING CAGE ADDITION.

STANWOOD HIGH SCHOOL



DREAMS OF FIELDS.

STANWOOD HIGH SCHOOL



STANWOOD-CAMANO SCHOOL DISTRICT BOARD OF DIRECTORS AND SUPERINTENDENT OBSERVE CONSTRUCTION PROGRESS.

STANWOOD HIGH SCHOOL

- INTERIOR FINISHES

- GWB AND PAINT NEARING COMPLETION ALL CORRIDORS AND CLASSROOMS. PAC AND GYM WALL FINISHES IN PROGRESS.
- CARPET INSTALL IN PROGRESS.
- POLISHED CONCRETE IN PROGRESS.
- CEILING GRID NEARING COMPLETION. LIGHTING AND CEILING TILE IN PROGRESS.

- EXTERIOR FINISHES

- BRICK COMPLETE.
- METAL WALL PANEL ON EAST, NORTH AND WEST ELEVATIONS COMPLETE.
- SOLAR SHADE INSTALLATION ON SOUTH ELEVATION IN PROGRESS. METAL WALL PANEL AROUND WINDOWS TO FOLLOW.

- SITE WORK

- RIGHT OF WAY WORK ON 72ND AND 272ND PHASE I COMPLETE. THIS INCLUDED THE MAJORITY OF THE UNDERGROUND UTILITY WORK AND SIDEWALKS. PHASE 2 WILL COMMENCE AFTER DEMOLITION OF THE EXISTING BUILDING AND WILL INCLUDE NEW CURB CUTS, DRIVEWAYS AND COMPLETION OF SIDEWALKS.

- SCHEDULE

- THE BUILDING WILL BE SUBSTANTIALLY COMPLETE IN EARLY NOVEMBER 2020.
- STUDENTS WILL BE WELCOMED TO THEIR NEW CLASSROOMS WHEN THEY RETURN FROM WINTER BREAK.
- DEMOLITION OF THE OLD BUILDING AND CONSTRUCTION OF THE NEW NORTH PARKING LOT WILL BE COMPLETE FOR THE BEGINNING OF THE 2021-2022 SCHOOL YEAR.
- THE MULTI-PURPOSE FIELD WILL BE COMPLETE FOR THE BEGINNING OF THE 2021-2022 SCHOOL YEAR.