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LEVY PROJECTS



PORT SUSAN MIDDLE SCHOOL ROOF

Construction Estimate: $1.7 Million

Out to Bid:  January 2022



STANWOOD MIDDLE SCHOOL 
WINDOW REPLACEMENT – PHASE 2

Construction Estimate: $750K

Out to Bid:  February 2022



PROJECTS UNDERWAY

UES – Additional card reader and ADA switches at north and 
playground doors

SMS – Card readers and ADA switches at front and NE door. Camera 
with request to enter speaker at front door

PSMS – Camera with request to enter speaker, card reader and ADA 
switch at front door

TCE – Fencing and gates at front of building



2017 BOND PROJECTS



BOND AND BID TIMELINE

Bond Planning Community Workshops – February 2015

$147.5 Million Bond Passed - February 2017

$4,567,013 SHS Phase 1 - May 2018

$91,445,901 SHS Phase 2 – December 2018

$19,666,000 Church Creek Campus – April 2019

$3,984,000 Maintenance and Technology Center – June 2019



MAINTENANCE AND TECHNOLOGY

SQUARE FOOTAGE: 

• RENOVATED MAINTENANCE BUILDING - 7,400 SF

• NEW IT BUILDING – 8,100 SF

BUILDINGS OCCUPIED: AUGUST 2020

CONSTRUCTION COST: $4.6 MILLION



CHURCH CREEK CAMPUS

BUILDING SQUARE FOOTAGE: 44,700 SF 

BUILDING OCCUPIED: AUGUST 2020

CONSTRUCTION COST: $20.7 MILLION



Before and After - Gym



Before and After – Principal’s Office

Mr. Ovenell standing at his future 
desk in the Principal’s Office

Mr. Pike standing at his current 
desk in the Principal's Office



STANWOOD HIGH SCHOOL

SQUARE FOOTAGE: 255,000

BUILDING OCCUPIED: DECEMBER 2020

CONSTRUCTION COST YTD: $96.8 MILLION



Before and After – Commons



Before and After – PAC



Before and After – Main Gym



June, 2018



October, 2019



August, 2021



QUESTIONS?


